

New Mexico Sailing Club

2009 Maintenance Schedule

Date	Time	Coordinator	Tasks
Sun., Apr. 5	10 am	L. Bitteker	Project scoping, Ramp reconnect, Rhino hunting
Sat., Apr. 11	10 am	M. Jordan	Cancelled due to weather
Sun., Apr. 19	10 am	M. Jordan	Barge prep, Dock house clean up, Pavilion prep, Try out B-dock float installation
Sat., Apr. 25	10 am	C. Meyer	B-dock work
Sat., May 2	10 am	L. Bitteker	Install anchor on C-dock, Inspect mooring lines
Sat., May 9	10 am	C. Meyer	B-dock work
Sat., Jun. 6	10 am	C. Meyer	TBD
Sat., Jun. 13	10 am	L. Bitteker	TBD
Sat., Jul. 4	10 am	C. Meyer	TBD
Sat., Jul. 11	10 am	L. Bitteker	TBD
Sat., Aug. 1	10 am	C. Meyer	TBD
Sat., Aug. 8	10 am	L. Bitteker	TBD
Sat., Sep. 5	10 am	L. Bitteker	TBD
Sat., Sep. 12	10 am	C. Meyer	TBD
Sat., Oct. 3	10 am	L. Bitteker	TBD
Sat., Oct. 10	10 am	C. Meyer	TBD
Sat., Oct. 17	10 am	L. Bitteker	Prep marina for winter
Sun., Oct. 18	10 am	L. Bitteker	Secure and close marina

To Sign up for a Work Party:

- Send an email to the coordinator for the date(s) you are interested in at least three days prior.
 - o C. Meyer: clifm@lanl.gov
 - o L. Bitteker: leobitteker@hotmail.com
 - o M. Jordan: sailboatmack@live.com
- You should receive a confirmation email at least two days prior to the activity from the coordinator.
 - o If you don't receive a confirmation, contact the coordinator.
 - o If poor weather conditions, or other complicating factors, are anticipated, the coordinator may reschedule or cancel the work party. The coordinator will attempt to contact all volunteers signed up for the affected date to inform them of the change.
- Note that work parties are generally limited to five participants, unless additional help is anticipated.
- At the start of the activity, sign in on the attendance sheet for that day to help ensure you receive credit.
- The tasks planned for each scheduled date may change from those posted depending on priorities and circumstances.

